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ID  |Task Name Duration Start Finish [J[FM[AIM]a]a]A[s]O|N[D]J[FIM]AIM][I]I[A]S]OIN]D]I[F]M
2615 ONLINE SYSTEM 148 w 9/19/97 9/20/00 v
2616 Online Management 1456 w 9/19/97 9/ 1/00 | — |
2617 1.5.1 Online Equipment 145.6 w 9/19/97 9/4/00 v
2618 Purchases 1456 w 9/19/97 9/4/00 v
2653 DAQ Components Operational ow 9/1/99 9/1/99 + 9/1
2654 Integration Activities - Single Detector / Single Stream 9.4 w 9/1/99 11/5/99 P—n
2655 Controls Activities 94w 9/1/99 11/5/99 100% jm—
2656 Trigger Integration 9.4 w 9/1/99 11/5/99 100% jm—
2657 Configuration and Run Control 94w 9/1/99 11/5/99 100% jm—
2658 Event Data Path 9.4 w 9/1/99 11/5/99 100% =
2659 DAQ Monitoring 9.4 w 9/1/99 11/5/99 100% jm—
2660 Event Monitoring 9.4 w 9/1/99 11/5/99 100% jm—
2661 Calibration Activities 9.4w 9/1/99 11/5/99 100% jm—
2662 Expert Mode - Integrated DAQ Ow  11/19/99  11/19/99 + 11/19
2663 Integration Activities - Multi Detector / Multi Stream 12.4w  11/19/99 3/1/00 —
2664 Controls Activities 12.4w  11/19/99 3/1/00 100% [—
2665 Trigger Integration 124w 11/19/99 3/1/00 100% |—
2666 Configuration and Run Control 124w 11/19/99 3/1/00 100% |n—
2667 Event Data Path 124w 11/19/99 3/1/00 100% |—
2668 DAQ Monitoring 12.4w  11/19/99 3/1/00 100% |—
2669 Event Monitoring 124w 11/19/99 3/1/00 100% |—
2670 Calibration Activities 124w 11/19/99 3/1/00 100% |n—
2671 User Mode - Integrated DAQ ow 3/1/00 3/1/00 + 3/1
2672 DAQ Startup Activities 24w 3/2/00 3/17/00 | o/
2673 Controls Activities 24w 3/2/00 3/17/00 100% W
2674 Trigger Integration 24w 3/2/00 3/17/00 100% W
2675 Configuration and Run Control 24w 3/2/00 3/17/00 100% W
2676 Event Data Path 24w 3/2/00 3/17/00 100% W
2677 DAQ Monitoring 24w 3/2/00 3/17/00 100% W
2678 Event Monitoring 24w 3/2/00 3/17/00 100% W
2679 Calibration Activities 24w 3/2/00 3/17/00 100% W
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2680 Steady DAQ Running ow 3/17/00 3/17/00 + 3/17
2681 Performance Tuning 13w 3/1/00 5/31/00 P—
2682 Hardware Reconfigurations 13w 3/1/00 5/31/00 |
2683 Software Upgrades 8w 3/20/00 5/12/00 |:|
2684 Full DAQ Rate Achieved ow 5/31/00 5/31/00 'S
2685 Commissioning Activities 26 w 3/20/00 9/20/00 ——
2686 Controls Activities 26w 3/20/00 9/20/00 O
2687 Event Monitoring 26w 3/20/00 9/20/00 O
2688 Calibration Activities 26w 3/20/00 9/20/00 O
2689 DAQ Path Upgrades 26w 3/20/00 9/20/00 O
2690 Accelerator Operations 26 w 3/20/00 9/20/00 —
2691 Accelerator interface 26 w 3/20/00 9/20/00 O




